Original C.C. Res.* To Council By:* 12/11/14
C.C. Res.”

X] AGENCY SPECIFIC

[] CITY WIDE

Oracle Purchase Order No. 2899613 File No.

Description of Commodity: Purchase of 19 Transit Coaches

Contract Period: FROM: 11/5/14 TO: 12/31/14

Original Department Estimate: $ 10,600,000

Pre. Approved Dept. Increase(s):

Requested Dept. Increase: $ 400,000

Total Contract Estimated Expenditure to:  $ 11,000,000

Total Contract $ 11,000,000 Total Expended on Contract:* $0
Estimate:*

Additional cost items added purchase. These items were
Detailed Reason for Increase: overlooked in the initial project meetings and include fire
surpression equipment, APC’s and Wheelchair tie downs.

Vendor: New Flyer, LLC

Vendor’s Address: 711 Kernaghan Ave.

City, State & Zip Code: Winnipeg, Manitoba, Canada R2C3T4

User Agency: Department of Transpcatian

Authorized Department S;Qnatureﬁ tﬂ'““??’hone No. Date: !

IF THE® CONTRACT TOTAL EXCEEDS $25,000.00, BUDGET DEPARTMENT
APPRGV L MUST BE OBTAINED.

/7“/"“‘ DEC 10 2014

pu Budgé“t Pepartment Signature Date:
Purchasing Approval: Date:




DDOTS 2014-2015 Approvals.xls

DDOT 2014-2015
SUMMARY
CODAMENDED 12/09/14 Available
Fund: 5303
Organization 207006 Operating 19,012,463.94 18,011,359.12
Appropriation 13867 Total 19,012,463.94 18,011,359.12
Project 000058
Operating Exp 19,012,463.94
Non-discretionary 0.00
Repairs and
Maintenance
Automotive {6,915,6086.00)
Printing 0.00
Est Rmng Balance 12,096,857.94
Repairs and Maintenance Automotive
Charge Account: 5303-207006-000058-622100-13867-000000-DOT51
CODAMENDED 12/9114
Object 19,012,463.94 18,011,359.12
Org Oper Exp 19,012,463.94 18,011,359.12
Team Est Rmng Est Rmng
Date In write-up Date Qut Description Amount Funds Org Funds Additional Info.
10/20/14 10/20 New Flyer, LLC CPO 2899613 6,515,606.00 12,496,857 .94 12,496,857 .94
Increase from $10.6m to
12/8/14 12/9 New Flyer, LLC CPO 2899613 400,000.00 12,096,857.94 12,096,857.94 s1im
TOTAL

6,915,606.00

1211072014



CPO#2899613

Increase New Flyer, LLC $400,000
New Contract Amount $11,000,000
Funds Available $17,611,359.12

A X R AR P B 2
JUN 15 ALL
All -
[}
03207008 000058 522100 s R T T L) 409,280.90 9102992 1901135912
0.00
Transportation Grant-RehabRebuild
oK Cancel

5303-207006-000058-622100-13867-000000-DOT51



Contract#2899613

New Flyer, LLC
5303-207084-000058-622100-13888-00000-DOT51 -$4,083,394
Change after funding received ~ 5303-207112-000058-644500-13948-00000-DOT51
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5303-207006-000058-622100-13867-000000-DOT51 -$6,515,606.00
Change to after funding received: 5303-207006-000058-622100-13867-00000-DOT51
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Detroit SR1920 Pricing

Detroit SR1921 Pricing

SRCR No. Short Description Per Bus Price SRCR No. Short Description Per Bus Price
141288 1Change to Gemini MDX air dryer 5 {311.20) 141291 |Change to $391 screw type A/C compressor | § 1,314.90
141283 {Change to G'Pod on both 5/5 & U5 5 5,232.60 141290 iChange to a Gemini MDX air dryer S {243.13)
141268 [Add O'Pod on 575 B C/S of SR1895 5 18,023.40 141286 |Add Kidde fire suppression system 5 7,245.25
141263 |Add full Trapeze APC system on SR1895 1§ 3087349 141285 |Add full Trapeze APC system install $ 9,119.79
141260 |Add full Trapeze APC system install by 9,134,79 141284 |Change to Q'Pod on both 5/5 & C/S g 5,232.60
W&bﬁv\fg det Kiddafi 3 s i y 4 % -

S 62,953.08  SRCR prices $ 22,669.41
5 421,983.77 base bus price 5 619,933.96
s 62,953.08 1920 SRCR prices 5 22,66941
5 484,936.85 revised bus total N 642,603.37
5 4,364,431.61 revised total 1920 price $ 6,426,033.70

$10,790,465.31
5 150,203.34
$ 59,331.39

$

11,000,000.00

SRCR prices

base bus price
1921 SRCR prices
revised bus total

revised total 1921 price

revised total contract

Spare Parts

Al hybrid tooling

SRISI0 & 1921 total contract



